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ATTN: Rocky Flats Project Manager, SHWM-RI [ 8 190
999 18th Street, Suite 500, SWM-C R \ |
Denver, Colorado 80202-2405 . “ '
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Mir. Joe Schieffelin, Unit Leader )
Hazardous Waste Control Program K?",_mn By
Colorado Department of Public Health and Environment e 24

4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

Preparations are underway for the Readiness Review in anticipation of starting the non-intrusive
field investigations in Operable Unit No. 8 (OU 8). To complete the Readiness Review, we
need formal approval of the OU 8 Phase I RCRA Facility Investigation/Remedial Investigation

(RFI/RI) Work Plan by the regulatory agencies.

The original project schedule called for regulatory agency approval of the Phase I RFI/RI Work
Plan on March 31, 1993 and this approval has yet to be received.

The technical comments on the December 1992 Final Phase I RFI/RI Work Plan have been
received and addressed. One of the issues that both agencies had concerns with was the
application of the residential use scenario to the development of the risk assessments. This is
not a work plan issue because the Environmental Protection Agency stated in their letter of
January 14, 1994 that "The QU 8 RFI/RI Report will not be approved if the residential use
scenario is omitted..." Therefore, the work plan should not be disapproved based on this issue.
Another concern was the integration of the OU 8 RFI/RI with the Industrial Area Interim
Measure/Interim Remedial Action (M/IRA). This integration is currently an ongoing process.
For example, OU 8 data on footing drains has been included in the Industrial Area IM/IRA.

Current estimates anticipate start of the QU 8 Field Work in late August 1994, making receipt of
this approval a time-critical task. If we are not able to complete the Readiness Review, we will
not start the field work, resulting in at least a day-for-day slip in the project schedule. The
Department of Energy wishes to proceed with this project, however, in order for field activities

to proceed, formal regulatory approval is requested.
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Please call Regina Sarter at 966-7252 if you have questions regarding this matter.

Sincerely,

i Dot

Steven W. Slaten
IAG Project Coordinator
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A. Rampertaap, EM-453

M. Silverman, OOM, RFFO
L. Smith, OOM, RFFO .
J. Roberson, AMER, RFFO
F. Lockhart, ER, RFFO

R. Sarter, ER, RFFO

J. Burd, AEI, RFFO

T. Mcleod, CR, RFFO

W. Fuller, EG&G



